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CCR No. 96-1120 Logged Date 9/19/96 Rev. Request Type CCR

Priority Routine Urgent|:| Emergency|:| Affected Release A Change Class I

Title (description) VO Data Migration Supplemental Software Tools and Equipment Purchases

Documents Affected Source Nos (RID, NCR, etc.) or Tech
Reference

VCATS

RTM Change |:| Start New Baseline |:|

Problem

Additional computer resources are needed to accomplish VO data migration engineering. Increased staff requires additional x-
terminals and local storage capacity; reuse of ECS COTS and OTS requires additional software licenses. Currently the Data
Migration Team remotely accesses 3 Sun workstations, and associated software, in the EDF to perform data migration
engineering.

Proposed Solution

The Data Migration Team will remotely access dedicated hardware and software in the EDF to perform data migration
engineering. Some supplementary software and equipment is required to support this effort. The software and equipment will
be installed/connected to soelsun (Sun SPARC), soe2sun (SUnSPARC), or goblin (SunSPARC) for access by the Data
Migration team members.

The additional equipment and software needed to supplement data migration engineering are itemized in the attached
document.
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Impact Analysis:

Organizations Affected: BOO I:l Contracts I:I ESO I:I FOS I:I M&O I:l
QA |:| Rel. A Rel. B |:| Rel. IR1 |:| MRS |:| SMO |:| Subconts |:|

Other

Cost:  Not to exceed None |:| Small |:| Medium Large |:|

$142,000

(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None |:| Other
Additional LOC Man-Months
Materials
Originator Maryellen Corbett
Signature Date
Office Tom Dopplick  Office Manager
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